VIA CERTIFIED MAIL -
RETURN RECEIPT REQUESTED

David C. Keith

Anchor QEA, LLC

614 Magnolia Avenue
Ocean Springs, MS 39564

RE: Noncompliance with Time Critical Removal Action Work Plan Schedule
Administrative Settlement Agreement and Order on Consent for Removal Action,
CERCLA Docket No. 06-12-10
San Jacinto River Waste Pits Superfund Site near Pasadena, Harris County, Texas

Dear Mr. Keith:

By this letter, the United States Environmental Protection Agency (EPA) is
notifying the Respondents of non-compliance with the Work Plan Schedule for the
Administrative Settlement Agreement and Order on Consent for Removal Action (AOC),
Docket No. 06-12-10. As of January 5, 2011, Respondents have ceased all work activities
at the Site and are in non-compliance with the Work Plan Schedule. In accordance with
Section XVIII, Paragraphs 76 and 79, of the AOC, stipulated penalties shall accrue for
non-compliance starting on the day the violation occurs until work activities resume as
documented by EPA.

The EPA would like to stress that your conduct constitutes a violation of the AOC
and that International Paper Company, Inc. & and McGinnes Industrial Maintenance
Corporation must take immediate actions to ensure compliance with the terms of the
AOC. The EPA is enclosing the January 5, 2011, EPA Site Inspection Memo outlining
the removal activities that are not being performed in accordance with the schedule that
resulted from Respondents cessation of removal activities at the Site. The EPA may
determine that your failure to perform the required activities constitutes a continuing
event of non-compliance and may subject Respondents to the assessment of penalties by
EPA under the terms of the AOC.

I urge Respondents to resume TCRA implementation obligations in accordance
with the TCRA Work Plan Schedule immediately. If you have any questions concerning
this matter, please contact VValmichael Leos at 214-665-2283.
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Remedial Project Manager
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